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ESTIMATE RUN 08/22/2018

ESTIMATE SUMMARY 10:52:21

CONTID: C21787         ESTIMATE NO: 0002 PROG 2005

PCN: 21787-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 101 MP 0.9,SH 101 MP 2.19,SH 109 MP 63.70,SH 109 MP 65.18PERCENT TIME:

PROJECT NO: STR R200-238                  

CRITICAL CULVERTS SH101,SH109

NAME OF ROAD:  

PROJECT COUNTIES: BENT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 541,221.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 587,531.00 NON-PARTICIPATING 92,526.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,775.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.84

WORK DAYS

WORK DAYS

54.67%

245,359.81

92,526.64

92,526.64

89,750.84

$

$

$

$

7,480.00

288,381.84

295,861.84

0.00

295,861.84

-7,922.34

0.00

287,939.50

0.00

AMOUNT DUE 287,939.50 89,750.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,750.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OTERO

  

34.0 TIME ALLOW: 62

ORIG TIME ALLOW: 62

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/05/2018

05/29/2018

07/30/2018

01/18/2018

02/14/2018

03/01/2018

03/05/2018
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PCN: 21787-BID    ESTIMATE RUN 08/22/2018

PROJECT: STR R200-238                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.250

201-00000  
 

47,250.000.750

15,750.00

1.000

L S 

63,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

400.00000

0015 Removal of Pipe 131.500

56.000

202-00035  
 

4,781.25187.500

1,428.00

187.500

LF  

25.50000

0020 Removal of Asphalt Mat 63.000

39.000

202-00220  
 

9,180.00102.000

3,510.00

102.000

SY  

90.00000

0025 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

48.000

HOUR

170.00000

0035 Backhoe 2.000

0.000

203-01510  
 

320.002.000

0.00

48.000

HOUR

160.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

48.000

HOUR

110.00000

0045 Potholing 8.000

8.000

203-01597  
 

4,320.0016.000

2,160.00

16.000

HOUR

270.00000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

7.500

CY  

200.00000

0055 Stockpile Wetland Topsoil 23.000

2.000

207-00310  
 

875.0025.000

70.00

25.000

CY  

35.00000
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PCN: 21787-BID    ESTIMATE RUN 08/22/2018

PROJECT: STR R200-238                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 414.000

188.000

208-00002  
 

4,063.50602.000

1,269.00

602.000

LF  

6.75000

0065 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

18.25000

0070 *Silt Fence 343.000

0.000

208-00020  
 

1,029.00343.000

0.00

343.000

LF  

3.00000

0075 Concrete Washout Structure 2.000

1.000

208-00045  
 

2,760.003.000

920.00

4.000

EACH

920.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

500.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

220.004.000

220.00

40.000

HOUR

55.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

110.00000

0095 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

560.004.000

0.00

6.000

HOUR

140.00000

0100 Erosion Control Management 2.000

0.000

208-00207  
 

185.002.000

0.00

3.000

DAY 

92.50000

0105 Water Control 0.500

0.250

208-00400  
 

37,500.000.750

12,500.00

1.000

L S 

50,000.00000

0110 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

112.000

LF  

7.00000
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PCN: 21787-BID    ESTIMATE RUN 08/22/2018

PROJECT: STR R200-238                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

2,100.00000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

8,400.00000

0125 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

3,000.000

LB  

3.35000

0130 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

5,900.00000

0135 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

360.000

SY  

3.50000

0140 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

3.50000

0145 *Concrete Block Soil Retention System 0.000

0.000

216-00066  
 

0.000.000

0.00

100.000

SY  

130.00000

0150 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.00000

0155 Aggregate Base Course (Class 6) 14.100

8.600

304-06007  
 

8,172.0022.700

3,096.00

22.700

CY  

360.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 40.890

13.040

403-00720  
 

17,796.9053.930

4,303.20

53.930

TON 

330.00000

0165 Concrete Class B 8.000

5.000

601-01000  
 

19,500.0013.000

7,500.00

13.000

CY  

1,500.00000
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PCN: 21787-BID    ESTIMATE RUN 08/22/2018

PROJECT: STR R200-238                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reinforcing Steel 800.000

458.000

602-00000  
 

5,032.001,258.000

1,832.00

1,258.000

LB  

4.00000

0175 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

30.000

CY  

1.00000

0180 Culvert Lining (84 Inch) 0.000

0.000

603-00084  
 

0.000.000

0.00

77.000

LF  

890.00000

0185 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

0.000

LF  

290.00000

0186 60x38 In. RCP (CIP) 0.000

56.000

603-02485  
 

19,936.0056.000

19,936.00

56.000

LF  

356.00000

0187 F/A RESTOCKING 48" RCP BY INVOICE 0.000

0.000

700-70034  
 

0.000.000

0.00

1.000

F A 

1.00000

0190 48 Inch Corrugated Steel Pipe (Complete In Place) 131.500

0.000

603-10480  
 

24,985.00131.500

0.00

131.500

LF  

190.00000

0195 Fence (Plastic) 464.500

0.000

607-11525  
 

1,858.00464.500

0.00

464.500

LF  

4.00000

0200 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

6.50000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

41.75000

0210 *Mobilization 0.548

0.000

626-00000  
 

31,784.000.548

0.00

1.000

L S 

58,000.00000
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PCN: 21787-BID    ESTIMATE RUN 08/22/2018

PROJECT: STR R200-238                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Public Information Services (Tier IV) 0.500

0.250

626-01104  
 

1,350.000.750

450.00

1.000

L S 

1,800.00000

0220 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

10.000

GAL 

89.25000

0225 *Flagging 0.000

168.250

630-00000  
 

5,005.44168.250

5,005.44

170.000

HOUR

29.75000

0230 *Traffic Control Inspection 19.000

7.000

630-00007  
 

4,680.0026.000

1,260.00

50.000

DAY 

180.00000

0235 *Traffic Control Management 9.000

13.000

630-00012  
 

18,260.0022.000

10,790.00

22.000

DAY 

830.00000

0240 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0245 *Construction Traffic Sign (Panel Size A) 7.000

4.000

630-80341  
 

525.2511.000

191.00

22.000

EACH

47.75000

0250 *Construction Traffic Sign (Panel Size B) 10.000

4.000

630-80342  
 

1,001.0014.000

286.00

28.000

EACH

71.50000

0251 Barricade (3 M-B) (Temp) 1.000

0.000

630-80336  
 

250.001.000

0.00

2.000

EACH

250.00000

0255 *Construction Information Sign 1.000

0.000

630-80348  
 

120.001.000

0.00

4.000

EACH

120.00000

0260 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,600.001.000

0.00

2.000

EACH

6,600.00000
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PCN: 21787-BID    ESTIMATE RUN 08/22/2018

PROJECT: STR R200-238                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

120.00000

0270 *Drum Channelizing Device 30.000

0.000

630-80360  
 

1,432.5030.000

0.00

60.000

EACH

47.75000

0275 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

59.50000

0280 *Traffic Cone 0.000

5.000

630-80380  
 

50.005.000

50.00

10.000

EACH

10.00000

0285 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

47.75000

0290 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

7,000.000.500

0.00

1.000

EACH

14,000.00000

0295 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

6,479.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21787-BID    ESTIMATE RUN 08/22/2018

PROJECT: STR R200-238                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A Wetland Restoration 0.000

0.000

700-70392  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 288,381.8492,526.64533,741.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,100.001.000

0.00

1.000

EACH

7,100.00000

0335 Sanitary Facility 2.000

0.000

620-00020  
 

380.002.000

0.00

2.000

EACH

190.00000

CAT 7,480.000.007,480.00CURRENT AMT0400 $ $ $

$ 295,861.8492,526.64$541,221.65$CURRENT AMTPROJECT TOTAL


